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Item 14.   Cont’d

CHANGES TO  Section 00100, INSTRUCTIONS, CONDITIONS, AND NOTICES TO BIDDERS

1.    Index,  page 00100-ii, add the following after paragraph 35:

"36                                          SUBCONTRACTING PLAN SUBMISSION "

2.  Section 00100, page 00100-11,  add after paragraph 35:

"For large businesses ONLY:  In an effort to expedite award, large business firms shall submit  the
subcontracting plan required by 52.219-9 I (Section 00700)  at time of bid opening .  Failure to
submit the plan at time of bid opening may be cause for the bidder to be determine non-responsive."

CHANGES TO  Section 00700 CONTRACT CLAUSES

3.  Section 00700-vi, add the following after paragraph 119:

"120                        52.211-18              VARIATION IN ESTIMATED QUANTITY"

4.    Section 00700, page 00700-108, add the following after paragraph 119:

"120                52.211-18 Variation in Estimated Quantity (Apr 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity
of the unit-priced item varies more than 15 percent above or below the estimated quantity, an
equitable adjustment in the contract price shall be made upon demand of either party. The equitable
adjustment shall be based upon any increase or decrease in costs due solely to the variation above
115 percent or below 85 percent of the estimated quantity. If the quantity variation is such as to
cause an increase in the time necessary for completion, the Contractor may request, in writing, an
extension of time, to be received by the Contracting Officer within 10 days from the beginning of the
delay, or within such further period as may be granted by the Contracting Officer before the date of
final settlement of the contract. Upon the receipt of a written request for an extension, the
Contracting Officer shall ascertain the facts and make an adjustment for extending the completion
date as, in the judgement of the Contracting Officer, is justified.

(End of clause) "

END OF SECTION 00700

CHANGES TO  SPECIFICATIONS

5.  Replace the following section including attachments with the attached new section and attachments of
the same number and title, bearing the notation “ACCOMPANYING AMENDMENT NO. 0001 TO
SOLICITATION NO. DACA63-99-B-0060”.

    SECTION 01420   BASIC STORM WATER POLLUTION PREVENTION PLAN
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EXECUTIVE SUMMARY

PROJECT:

Fort Bliss Tactical Vehicle Overpass
Department of the Army HQ. U.S. Army Air Defense Center

And Fort Bliss 
Fort Bliss, Texas 79916-6816

The United States Environmental Protection Agency (USEPA) promulgated storm water regulations
pursuant to the National Pollutant Discharge Elimination System (NPDES) Program.  This Storm
Water Pollution Prevention Plan (SWPPP) has been developed in accordance with the conditions
of the General Permit for Storm Water Discharges from Construction Activity authorized pursuant
to the USEPA NPDES Program.  Texas is a NPDES-delegated state, although EPA administers the
storm water program at this time.  Fort Bliss follows all EPA Region 6 guidance/regulations/permits.

The purpose of the SWPPP is to minimize the potential release of pollutants directly or indirectly
into the storm water collection system or waters of the United States. To achieve this objective, the
permittee(s) will be required to implement the USEPA NPDES policies and procedures presented in
this SWPPP including, but not limited to, the following:

• File a Notice of Intent (NOI) with the US EPA at least 48 hours prior to the beginning
the construction activities (a copy of the NOI is located in Appendix 1).  Upon
receipt, place a copy of the Permit Coverage Notice from USEPA in Appendix 2.

• Prominently post in a place for public viewing at the construction site (such as along
side a building permit) a copy of the following: the NPDES permit number for the
project or a copy of the NOI if a permit number has not yet been assigned; the
name and telephone number of a local contact person; a brief Project description
the location of the SWPPP if the site is inactive or does not have an on-site location
to store the plan. 

• Implement and properly maintain all erosion and sediment controls presented in this
SWPPP.

• Maintain a record of the dates when major grading activities occur, when
construction activities temporarily or permanently cease on a portion of the Project
site, and when final stabilization measures are implemented (a copy of the Record
of Temporary/ Permanent Ceasing of Construction Activities sheet is provided in
Appendix 3).

• Conduct regular inspections of the erosion and sediment controls.  These
inspections must occur at least once every fourteen (14) calendar days and within
24 hours of the end of a storm that is 0.5 inches or greater (a copy of the
Inspection Report sheet is provided in Appendix 4).  Each inspection report will be
submitted to Emil Madura.

• Based on the outcome of the inspections, implement any needed repairs or
modifications to the control(s) within seven calendar days following the inspection. 
Modifications specific to construction projects must be approved by the U.S. Army
Corps of Engineers - Fort Worth District prior to implementation by the Contractor
and/or subcontractors.

• This SWPPP must be updated within seven calendar days each time a significant
modification to the construction activities or pollutant control practices occur. 
These modifications shall be recorded on the Record of Revision sheet located in
Appendix 5 and in additional appendix material, if required.
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• All contractors/subcontractors and operators are required to complete the
appropriate Certification sheet supplied in Appendix 6.

• This SWPPP must be compliance certified by the appropriate authorized
representative of the U.S. Army Corps of Engineers - Fort Worth District on the
Compliance Certification sheet and Authorized Signatory sheet located in
Appendix 7.

• Maintain a copy of this SWPPP on the Project Site throughout the duration of
construction activities.

• Upon completion of the construction activities and final stabilization, submit a Notice
of Termination (NOT) to the US EPA  (a copy of the NOT is located in Appendix 8).

• This SWPPP along with supporting documentation must be retained for a period of
three (3) years after the completion of the Project.  It is recommended that each of
the operator(s) maintain a copy of the SWPPP for the three-year period.

• Fort Bliss has prepared an Environmental Assessment (EA) for this project.   The
EA addresses issues regarding threatened and endangered species,  the impacts
of the construction operations associated with this project on critical habitat
wetlands and cultural resources.  A Finding of No Significant Impact (FONSI) was
determined based on the EA. The Fort Bliss point of contact (POC) for NEPA
Compliance information is Emil Madura at (915) 568-1385.  This project is in
compliance with all relevant local and state laws.

The SWPPP has been developed for the construction activities to occur at the above-referenced
Project.  The SWPPP allows flexibility in complying with the provisions of the USEPA NPDES
General Permit for Storm Water Discharges Associated With Construction Activity.

Emil Madura is responsible for ensuring that the Contractor and all other participating
subcontractors are in compliance with the provisions of the SWPPP.  It is the policy of U.S. Army
Corps of Engineers - Fort Worth District that all construction activities performed by the contractor
and/or a subcontractor are in compliance with all federal, state, and local environmental laws and
regulations.
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1.0 SITE DESCRIPTION

1.1 Site Name

The area scheduled for construction is known as the Fort Bliss Tactical Vehicle
Overpass (hereinafter referred to as the “Project”).

1.2 Project Location

The project is located in the northeastern portion of the Fort Bliss military base in El
Paso, Texas.  The Tactical Vehicle Overpass will cross a railway spur line, Fred
Wilson Road, and Earl H. Bruns Road.  The location of the construction activities is
at a latitude of 31°49'30" and a longitude of 106°24'30".

1.3 Owner’s Information 

Name: U.S. Army Corps of Engineers - Fort Worth District
Address: 819 Taylor Street, Fort Worth, Texas 76102
Representative: Noah Booker
Title: Project Manager
Telephone: (817) 978-2763
Facsimile: (817) 978-3348

1.4 Operator’s Information

Name: Fort Bliss Military Reservation
Address: Fort Bliss, Texas 79916-6816
Representative: Emil Madura
Title: Team Leader
Telephone: (915) 568-0794
Facsimile: (915) 568-1333

1.5 Contractor’s Information

1.5.1 General Contractor

Name:
Address:
Representative:
Title:
Telephone/ FAX:

1.5.2 Subcontractors

The following subcontractor(s) have read and signed the Subcontractor
Certification statement, understand their role in preventing storm water pollution,
and are approved for working at the Project site.  New subcontractors should be
certified and entered in the SWPPP document before beginning their respective
jobs.

Name:
Address:
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Representative:
Title:
Telephone/FAX:

1.6 Notice of Intent

All parties defined as owners or operators must submit a Notice of Intent (NOI) at
least 48 hours prior to commencement of on site construction activities.  Submittal
of late NOI’s is not prohibited, however, authorization under the construction
general permit is only for discharges that occur after permit coverage is granted. 
Unpermitted discharges may be subject to enforcement actions by the EPA.   For
the purposes of this permit, an operator is defined as any party meeting either of
the following requirements:

• The party has operational control over construction plans and
specifications, including the ability to make modifications to those
plans and specifications.

• The party has day-to-day operational control of those activities at a
project which are necessary to ensure compliance with a storm
water pollution prevention plan for the site or other permit
conditions.

A copy of the NOI should be submitted to the City of El Paso engineering
department.

Copies of all NOI’s associated with this construction operation are included in
Appendix 1 of this SWPPP.

1.7 Project Description/Nature of Construction Activity

The project consists of construction of a two lane overpass structure to provide
access from Fort Bliss to Biggs Army Airfield.  The bridge will span Fred Wilson
Road, and a railway spur.  The bridge will be a total of 156 meters and clear the six
lane thoroughfare and associated right-of-ways.  Approaches at either end of the
structure will consist of imported fill material.  Earl H. Bruns Road will be extended
from its existing dead end to join the southern overpass approach.

A copy of this Project description is provided in Appendix 1 for posting at the
construction site.

1.8 Sequence of Construction Activities

The anticipated sequence of construction activities which will disturb significant
amounts of soil are provided below.  Construction is anticipated to begin in
November 1999 and be completed in August 2000.  The contractor shall identify
any phases to be implemented during completion of this project.

• Clear area for sediment traps and silt fence
• Construct sediment traps and silt fence
• Demolition of existing concrete structures
• Utility removal
• Site excavating, backfilling and grading activities
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• Drilling for concrete pier foundations
• Concrete/asphalt paving
• Final soil stabilization

1.9 Estimate of Total Construction Site Area and Disturbed Area

Fort Bliss is approximately 1,140,000 acres of which 8 acres will be disturbed by
construction activities.  Construction activities are intended to disturb as little area
beyond the limits of grading as possible in order to minimize the impacts on any
existing vegetation.

1.10 Estimate of Runoff Coefficient

The runoff coefficient is an estimate of the fraction of total rainfall that will appear as
runoff.  The project site represents an undeveloped parcel of land in El Paso.  The
site currently has very little site vegetation with some existing asphalt pavement, an
abandoned concrete footing on the south side of Fred Wilson that is in the
alignment of the bridge, and some abandoned trailer park concrete pads.  The
structure of the bridge will span the railway spur line and Fred Wilson Road.  The
existing runoff coefficient is estimated to be between 0.70 and 0.90 (indicating that
between 70 and 90% of rain will end up as runoff).  Completion of this overpass will
include demolition and removal of many of the existing concrete structures.  The
runoff coefficient for the site is not expected to change following completion of the
project.  (Source: Storm Water Management for Construction Activities: Developing
Pollution Prevention Plans and Best Management Practices, EPA Document No.
EPA 832-R--92-005, Typical “C” Value runoff-coefficients)

1.11 Soil Types, Topography and Climate

1.11.1 Soils

Soils in the project area consist of clayey sands and clayey sands with
gravel, silty sands, sandy gravel, and low to high plasticity clays.  These
soils extend to a depth of 2 - 3 meters below the surface.  These soils are
initially red-brown, but become white and light brown, gravelly, and caliched
with increasing depth.  These soils are susceptible to both wind and
hydraulic erosion.

(Source: Fort Bliss Tactical Vehicle Overpass Foundation and Pavement
Design Analysis prepared by U.S. Army Corps of Engineers Fort Worth
District Military Design Branch Structural Section CESWF-EC-DS, May
1999)

1.11.2 Topography

Fort Bliss is located in the Hueco Basin near El Paso Texas.  West of this
basin are the fault block Franklin Mountains, east are the Hueco Mountains,
north is the low divide that separates this basin from the Tularosa Basin,
and south is the Rio Grande.  The general slope of the project site is from
north to south at a very slight grade.
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(Source: Fort Bliss Tactical Vehicle Overpass Foundation and Pavement
Design Analysis prepared by U.S. Army Corps of Engineers Fort Worth
District Military Design Branch Structural Section CESWF-EC-DS, May
1999, USGS El Paso Quadrangle map, 1994 )

1.11.3 Climate

The climate in El Paso is generally mild with summers ranging from the mid-
nineties to the mid-sixties and winters ranging from low to high thirties.  The
high average daily temperature is 96.5°F which occurs in June;  the low
average daily temperature is 29.4°F which occurs in January.  Rainfall tends
to peak in the summer months and decline in the winter months.  The
maximum average monthly rainfall is 1.7” in September and the minimum
average monthly rainfall is 0.2” in April.

(Source: http://www.excite.com/weather_almanac/, June 1999)

1.12 Facility and Project Area Maps

The following erosion and sediment control plans are located in Appendix 9:

• Site Vicinity Map
• C3.03 Erosion Control Plan
C L1.01 Landscaping Plan Area 1
C L1.02 Landscaping Plan Area 2

1.13 Construction and Waste Materials to be Stored On-Site

The following construction materials will be staged or stored on site at various
points during development of the site:

• structural fill
• construction fill storage and staging areas
• road base
• precast concrete and structural steel beams and girders
• grouting sand
• structural steel
• wooden cement forms
• plastic drainage pipe
• concrete drainage pipe
• groundcover bricks, rock, and stones
• rock rip rap
• material storage sheds

The following waste materials will be stored temporarily on site prior to appropriate
disposal:

• excess structural steel
• excess / waste plastic drainage pipe
• broken / waste precast concrete 
• packaging material
• litter
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C utility poles and transformers

1.14 Receiving Waters

Surface runoff from the project site will be routed to urban drainage systems and,
ultimately, the Rio Grande River. 

1.15 Endangered and Threatened Species

A threatened and endangered species assessment was conducted as part of the 
Environmental Assessment prepared for this site.  This document, titled
Environmental Assessment For Army Strategic Mobility Program Facilities At Fort
Bliss, Texas, prepared in November 1998 was reviewed and analyzed to prepare a
Finding of No Significant Impact (FONSI).

1.16 Notice of Termination

Compliance of the site with the General Construction Permit remains the
responsibility of the contractor and the US Army Corps of Engineers until such time
as they have submitted a Notice of Termination (NOT).  The permittee’s
authorization to discharge under the General Construction Permit terminates at
midnight of the day the NOT is signed. 

All permittees must submit an NOT within thirty (30) days after one or more of the
following conditions have been met:

• Final stabilization has been achieved on all portions of the site for
which the permittee was responsible.

• Another operator/permittee has assumed control over all areas of
the site that have not been finally stabilized.

2.0 MEASURES AND CONTROLS

2.1 Erosion and Sediment Controls

Erosion and sediment control practices can be divided into three broad categories: 
(1) soil stabilization, (2) structural controls, and (3) management practices.  Each of
these categories have temporary and permanent control measures to be
considered.  Soil stabilization and structural practices should be selected and
designed in accordance with the EPA’s Best Management Practices and Erosion
Control Manual for Construction Activities (BMP Manual).  Not all of the structural
controls discussed in the BMP Manual will necessarily apply to this project. 
Management practices are construction management techniques which, if properly
utilized, can minimize the need for physical controls and possibly reduce costs.

2.1.1 Soil Stabilization

Final soil stabilization of the site will be completed as detailed in the
Landscape plans.  Copies of these plan sheets, L1.01 and L1.02, are
included in Appendix 9.  The construction plan set should be reviewed and
will take precedence over the plan included in Appendix 9.
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The USEPA NPDES Storm Water General Permit requires all disturbed
ground that will remain dormant for longer than 21 days to be seeded with
temporary seed and/or protected with mulch.  The seeding and/or mulching
must take place within 14 days after construction ceases.  Erosion and
sediment control plans must contain provisions for permanent stabilization
of disturbed areas.  Permanent stabilization must take place within 14 days
after construction activity has ceased.  In arid areas (areas with an average
annual rainfall of 0-10 inches) and semi-arid areas (areas with an average
annual rainfall of 10-20 inches), where the initiation of stabilization
measures by the 14th day after construction activity has a temporarily or
permanently ceased is precluded by seasonal arid conditions, stabilization
measures shall be initiated as soon as practicable.

Permanent vegetation will include trailing rosemary and gray santolina. 
This vegetation shall be established in accordance with the supplier’s
planting directions.

2.1.2 Structural Controls

Erosion and sediment controls have been selected, designed and
constructed according to the standards in the North Central Texas Council
of Governments BMP Manual and the construction drawings.   A copy of the
erosion control plan is provided in Appendix 9.  This plan shall be
superceded by those plans included in the Construction plan set.  Listed
below are the structural controls to be used at the Project site and a copy of
construction specifications and details for these controls are provided in
Appendix 11.  

• Silt Fence
• Rock Check Dam

2.1.3 Management Practices

The following are some management considerations which should be
employed in conjunction with the erosion and sediment controls described
above:

• Sequence construction so that no area remains exposed for
unnecessarily long periods of time.

• Anticipate the site conditions that will exist as the
construction progresses toward the final product.

• Have the materials on-hand to complete the work without
delay.

• Apply temporary stabilization immediately after grading.
• Stage the construction, if possible, so that one area can be

stabilized before another is disturbed.
• Consider the time of year; be prepared for sudden thunderstorms.
• Install erosion and sediment controls immediately.
• Physically mark off limits of disturbance on the site with tape, signs

or other methods, so that workers can see areas to be protected.
• Carry out a regular maintenance schedule for erosion and sediment

control practices.
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• Designate one individual responsible for implementing the erosion
and sediment control plan.  Make sure that all workers understand
the provisions of the erosion and sediment control plan.  Establish
reporting procedures for problems identified by workers.

2.2 Storm Water Management Controls

During the construction activities, storm water will be managed through the erosion
and sediment controls discussed in this SWPPP.  Permanent storm water
management controls are presented in the construction drawings and the erosion
control plan in Appendix 9.

2.3 Other Controls

This section refers to additional controls related to construction activity at the
Project.  Additional details for these other controls are provided in Appendix 12.

2.3.1 Solid Waste Disposal

No solid material, including building materials, is permitted to be discharged
to surface waters or buried on site.  All solid waste materials, including
disposable materials incidental to the construction activity, must be
collected in containers or closed dumpsters.  The collection containers must
be emptied periodically and the collected material hauled to a landfill
permitted by the State and/or appropriate local municipality to accept the
waste for disposal.

A foreman or supervisor should be designated in writing to oversee, enforce
and instruct construction workers on proper solid waste procedures.

2.3.2 Hazardous Waste

Whenever possible, minimize the use of hazardous materials and
generation of hazardous wastes.  All hazardous waste materials will be
disposed in the manner specified by federal, state, or local regulations or by
the manufacturer.

Use contaminant berms in fueling and maintenance areas and where
potential for spills is high.

Treated utility poles and conductors containing regulated dielectric cooling
fluids are scheduled for removal from the site.  Utility poles are typically
hazardous due to their pressure treatment process that includes application
of creosote or arsenic.  Conductors are considered hazardous because
they typically contain regulated dielectric fluids such as TCB or DEPH.  The
utility poles and transformers shall be stored in a covered area until such
time as they are disposed of in accordance with all applicable Federal,
State, local regulations, and project specifications section 02220 Demolition
paragraph 3.4.1.
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A foreman or supervisor, trained as a hazardous waste manager shall be
designated in writing to oversee, enforce and instruct construction workers
on proper hazardous waste procedures.

2.3.3 Dust Control/Off-Site Vehicle Tracking

During construction, water trucks shall be used, as needed, by each
contractor or subcontractor to reduce dust.  After construction, the site will
be stabilized to reduce dust.  Specific dust control specifications and
procedures are provided in Appendix 12.

2.3.4 Sanitary/Septic

Contractors and subcontractors must comply with all state and local sanitary
sewer, portable toilet or septic system regulations.  Sanitary facilities shall
be provided at the site by each contractor or subcontractor throughout
construction activities.  The sanitary facilities shall be utilized by all
construction personnel and be serviced regularly.  All expenses associated
with providing sanitary facilities are the responsibility of the contractors and
subcontractors.

2.3.5 Water Source

Water used to establish and maintain grass, to control dust, and for other
construction purposes must originate from a public water supply or private
well approved by the State or local health department.

2.3.6 Equipment Fueling and Storage Areas

At a minimum, during construction the contractor and subcontractors shall
employ the following practices:

• Equipment fueling, minor / preventative maintenance and cleaning
must be performed in protected areas (i.e., bermed area). Leaking
equipment and maintenance fluids will be collected and not allowed
to discharge onto soil where they may be washed away during a rain
event. 

• Equipment wash down (except for wheel washes) shall take place
within an area surrounded by a berm. The use of detergents is
prohibited.

• No major maintenance of equipment will be permitted.  Leaking
equipment will be immediately repaired or removed from the facility.

2.3.7 Hazardous Material Storage

Chemicals, paints, solvents, fertilizers and other toxic or hazardous
materials shall be stored in their original containers (if original container is
not resealable, store the products in clearly labeled, waterproof containers).
Except during application, the containers shall be kept in trucks or in
bermed areas within covered storage facilities. Runoff containing such
materials shall be collected, removed from the site and disposed of in
accordance with the federal, state and local regulations.  
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The Contractor shall have the Material Safety Data Sheets (MSDS) of all
chemicals brought on-site available at the Contractor’s field office file for
reference.

As may be required by federal, state or local regulations, the Contractor
shall have a Hazardous Materials Management Plan and/or Hazardous
Materials Spill and Prevention Program in place.  A foreman or supervisor,
trained as a hazardous materials / waste manager, shall be designated in
writing to oversee, enforce and instruct construction workers on proper
hazardous materials storage and handling procedures.

3.0 APPROVED STATE OR LOCAL PLANS

The following local regulations and/or guidelines shall be followed during the construction
activities:

• EPA’s Best Management Practice and Erosion Control Manual for Construction
Sites

• City Of El Paso Ordinance No. 013177 Chapter 15.20 Storm water Management

4.0 INSPECTION AND MAINTENANCE

The following items are to be integrated into the inspection and maintenance program:

4.1 Inspection Schedule/Reporting

All impacted areas, as well as all erosion and sediment control devices, will be
inspected every fourteen (14) calendar days and within 24 hours after a rainfall of
0.5 inches or greater.  EPA also recommends that “walk throughs” be conducted
prior to anticipated storm events.  Where sites have been finally or temporarily
stabilized, runoff is unlikely due to winter conditions (e.g., site is covered with snow,
ice, or frozen ground exists), or during seasonal arid periods in arid regions (areas
with an average annual rainfall of 0 to 10 inches)and semi-arid regions (areas with
an average annual rainfall of 10 to 20 inches) such inspections shall be conducted
at least once every month.

Inspections shall be conducted, and a written report prepared, by a designated and
qualified person familiar with the USEPA NPDES Storm Water General Permit, this 
SWPPP, and the Project.  U.S. Army Corps of Engineers - Fort Worth District
personnel, contractors and subcontractors will conduct the inspections and write up
the findings.  Inspection reports are not required for “walk throughs” in anticipation
of storm events.

Inspection reports shall be completed including scope of the inspection, name(s)
and qualifications of personnel making the inspection, the date of the inspection,
observations relating to the implementation of the SWPPP, and any actions taken
as a result of incidents of non compliance noted during the inspection. The
inspection report shall state whether the site was in compliance or identify any
incidents of non-compliance. The report shall be signed in accordance with the
signatory requirements in Part VI.  Standard Permit Conditions section of the
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Construction General Permit and filed in this SWPPP.  The contractor will submit
the inspection reports to Emil Madura at Fort Bliss.  A sample Inspection Report is
included in Appendix 4.  Inspection reports shall be kept in this SWPPP for at least
three years from the date the site achieves stabilization.

4.2 Material Storage Inspections

Inspectors must evaluate areas used for storage of materials that are exposed to
precipitation.  The purpose is to ensure that materials are protected and/or
impounded so that pollutants cannot discharge from storage areas.  Off-site
material storage areas used solely by the subject project are considered to be part
of the project by the EPA and must be included in the site inspection report.

4.3 Soil Stabilization Inspections

Seeded areas will be inspected to confirm that a healthy stand of revegetated
native species is maintained.  The site has achieved final stabilization once all
areas are covered with pavement, or have a stand of vegetation with at least 70%
of the native background density.  The density of 70% or greater must be
maintained to be considered as stabilized.  The contractors/subcontractors will
water, fertilize and reseed disturbed areas as needed to achieve this goal.

4.4 Erosion and Sediment Control Inspections

All controls shall be inspected at least once every fourteen (14) calendar days
(every day for sandbag berms) and within 24 hours following any storm event of 0.5
inches or greater.  It is also  recommended that “walk throughs” be conducted prior
to storm events.  The following is a list of inspection/maintenance practices that will
be used for specific controls: 

• Rock Berm: When silt reaches a depth equal to one-third of the height of the berm
or one foot, whichever is less, the silt shall be removed and disposed of properly.

• Silt Fence: Removal of built up sediment will occur when the sediment reaches one-
third the height of the fence.

• Stabilized Construction Entrance:  Periodic regrading and top dressing with
additional stones.

• Good Housekeeping: Litter, construction debris, and construction chemicals
exposed to storm water shall be prevented from becoming a pollutant source for
storm water discharges through screening of outfalls and daily pickup of litter.

In the event that sediment escapes the construction site, off-site accumulations of
sediment must be removed at a frequency sufficient to minimize adverse impacts. 
An example of this may be the situation where sediment has washed into the street
and could be carried into the storm sewers by the next rainfall and/or pose a safety
hazard to users of base access routes.

4.5 Modifications/Revisions to SWPPP

Based on inspection results, any necessary modification to this SWPPP shall be
implemented within seven (7) calendar days of the inspection. A modification is
necessary if a control measure or operational procedure does not provide
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adequate pollutant control.  All revisions shall be recorded on the Record of
Revisions (Appendix 5) within 7 calendar days of the inspection.

It is the responsibility of each contractor or subcontractor to maintain effective
pollutant discharge controls.  Physical site conditions or contractor/subcontractor
practices could make it necessary to install more controls than were originally
planned.  For example, localized concentrations of surface runoff or unusually
steep areas could require additional silt barrier, or other structural controls. 
Assessing the need for, and installing additional controls will be a continuing
contractor/ subcontractor responsibility until final stabilization is achieved. 
Contractors and subcontractors implementing this SWPPP must remain alert to the
need to periodically refine and update this SWPPP in order to accomplish the
intended goals.

5.0 NON-STORM WATER DISCHARGES

The following non-storm water discharges are allowed as documented in this SWPPP:

• Discharges from fire fighting activities
• Vehicle washwater if detergents are not used
• Dust control runoff in accordance with permit conditions
• Fire hydrant flushings
• Potable water sources including water line flushings
• Uncontaminated ground water resulting from dewatering activities
• Irrigation drainage
• Routine external building wash down which does not use detergents
• Pavement wash waters where spills or leaks of toxic or hazardous materials have

not occurred (unless all spilled material has been removed) and where detergents
are not used

• Air conditioning condensate
• Spring water
• Uncontaminated ground water
• Foundation or footer drain water where flows are not contaminated with process

materials such as solvents.

A copy of the Non-Storm Water Discharge Inspection Report is available in Appendix 13.

6.0 PROCEDURAL REQUIREMENTS

During construction, the U.S. Army Corps of Engineers - Fort Worth District, contractors
and subcontractors must comply with the following requirements of the USEPA NPDES
Storm Water General Permit:

• The Contractor shall review this basic SWPPP and prepare a project specific
SWPPP.

C This SWPPP must be compliance certified for the Project prior to submission of the
Notice of Intent (NOI).

• The NOI (EPA Form 3510-6 (8/98)) must be completed, signed and postmarked at
least 2 days or 48 hours prior to beginning of the Project  construction.  Each entity
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meeting either of the two criteria for an operator must submit an NOI to the USEPA,
Storm Water Notice of Intent (4203), 401 M Street, SW, Washington, DC 20460.
The NOI should be mailed either certified or registered mail with return receipt
requested.

• A notice describing the construction activity and SWPPP must be conspicuously
posted near the main entrance of the site.  If displaying the notice near the main
entrance is infeasible, the notice can be posted in a local public building such as
the town hall or public library.  The permit notice must include the project’s permit
number, the name and phone number of a local contact, a brief project description,
and the location of the SWPPP if not kept on site.  The EPA encourages that the
general public have access to the SWPPP at reasonable hours. 

• Contractors and/or subcontractors are required to keep a signed copy of this
SWPPP and supporting documents. In maintaining plans, all records and
supporting documents should be compiled together in an orderly fashion.  Federal
regulations require permittee(s) to keep the SWPPP and all reports and documents
for at least three years after the project is complete. This provision ensures that all
records are available in the event the documents need to be reviewed. 

• All contractors/subcontractors involved in clearing, grubbing, grading and
excavation construction activities, must sign the appropriate certification statement
located in Appendix 6.  At a minimum, this includes the grading, underground
utility, and paving contractors, etc.

• U.S. Army Corps of Engineers - Fort Worth District, contractor and/or subcontractor
will conduct inspections of the project as described previously to assure compliance
with this SWPPP.  Based on inspection results, this SWPPP and BMPs may require
modification by the contractors and/or subcontractors, to assure the quality of
storm water or the identified non-storm water discharges, is leaving the site in
compliance with the EPA NPDES Storm Water General Permit.  Refer to the USEPA
NPDES Storm Water General Permit, Part IV.4, for specific inspection requirements.
All modifications must be implemented within 7 calendar days after the inspection.

C Modifications specific to construction projects must be approved by U.S. Army
Corps of Engineers - Fort Worth District prior to implementation by the contractor
and/or subcontractor as required under the USEPA NPDES Storm Water General
Permit.  This SWPPP may be amended at any time if it is found to inadequately
address conditions of the USEPA NPDES Storm Water General Permit or any
amendments to the permit. 

C This SWPPP must be updated within 7 calendar days from the date of inspection
each time there are significant modifications to construction activities, contractors/
subcontractors, or pollutant control practices. The Record of Revision is located in
Appendix 5.

• Discharge of hazardous substances or oil into storm water is subject to reporting
requirements.  In the event of a spill of a hazardous substance, the operator is
required to notify the National Response Center (1-800-424-8802) to properly
report the spill.  In addition, the operator shall submit a written description of the
release (including the type and amount of material released, the date of the
release, the circumstances of the release, and the steps to be taken to prevent
future spills) to the EPA regional office in Dallas.  The SWPPP must be revised
within 14 calendar days after the release to reflect the release, stating the
information above along with modifications to minimize the possibility of future



ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-99-B-0060

01420_~1.WPD Page 13

occurrences.  Each contractor and subcontractor is responsible for complying with
these reporting requirements.

• All tenants and contractors are required to abide by the Department of the Army
HQ. U.S. Army Air Defense Center Environmental Spill Plan dated 29 September
1997, including the reporting requirements.  A copy of the Spill Plan can be
obtained by calling Danny Duran at ph (915) 568-6989 and fax (915) 568-1333.

• Upon completion, and approval by the contracting officer, of the construction
activities and final stabilization of the site, the operator and/or contractor must
complete a Notice of Termination (NOT).  The Contractor may choose to submit the
prepared NOT to EPA.  COE requests that the contractor submit the NOT to  the
Environmental Division of the Fort Worth District.  Fort Worth District will file both
the USACE and the Contractor’s NOT to EPA.  The Contractor’s prepared NOT may
be mailed to :

Dr. Hank Jarboe
CESWF-EV-EE, RM 3A14
U.S.Army corps of Engineers
819 Taylor Street
Fort Worth, Texas 76102-0300

Dr. Jarboe may be contacted at (817) 978-5068.  NOT forms submitted directly
shall be mailed to :

USEPA
Storm Water Notice of Termination (4203), 
401 M Street, SW, 
Washington, DC 20460

A copy of the NOT (Form 3510-7) is included in Appendix 8.

• A copy of the General Construction Permit is included in Appendix 14.  Questions
regarding the USEPA NPDES program and the General Construction Permit can be
directed to the EPA Region VI at 1-800-245-6510 or the Notice of Intent Processing
Center (703) 931-3230.

• This SWPPP along with supporting documentation must be retained for a period of
three (3) years after the completion of the Project. It is recommended that each of
the operator(s) maintain a copy of the SWPPP for the three-year period.

The SWPPP is not submitted to the USEPA unless the Director specifically requests a copy
for review.  However, when the Director requests the SWPPP, the permittee(s) should
submit it in a timely manner.  In addition, when requested, permittee(s) should also submit
the SWPPP to state or local sediment and erosion or storm water management agencies,
or to a municipal operator, where the site discharges through a USEPA NPDES storm water
permitted municipal separate storm sewer system.  
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EPA NPDES
STORM WATER PROGRAM

The following information is posted in compliance with Part IV.B.2, of the NPDES Region 6 Storm
Water Construction General Permit [63 Fed. Reg. 36502].  Additional information regarding the
NPDES Region 6 storm water program may be found on the Internet at
http://www.epa.gov/region6/sw/.

Permit Number: A permit number has not yet been

assigned to this project.  In lieu of this permit number, a copy of the NOI
submitted to the EPA is posted below.

Contact Name: Emil Madura
Contact Phone: (915) 568-0794
Project Description: The project consists of

construction of an two lane overpass structure to provide access from Fort
Bliss to Biggs Army Airfield.  The bridge will span Fred Wilson Road, a and
railway spur.  The bridge will be a total of 156 meters and clear the six lane
thoroughfare and associated right-of-ways.  Approaches at either end of the
structure will consist of imported fill material.  Earl H. Bruns Road will be
extended from its existing dead end to join the southern overpass approach.
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EPA NPDES
STORM WATER PROGRAM

The following information is posted in compliance with Part IV.B.2, of the NPDES Region 6 Storm
Water Construction General Permit [63 Fed. Reg. 36502].  Additional information regarding the
NPDES Region 6 storm water program may be found on the Internet at
http://www.epa.gov/region6/sw/.

Permit Number: A permit number has not yet been

assigned to this project.  In lieu of this permit number, a copy of the NOI
submitted to the EPA is posted below.

Contact Name: Emil Madura
Contact Phone: (915) 568-0794
Project Description: The project consists of

construction of an two lane overpass structure to provide access from Fort
Bliss to Biggs Army Airfield.  The bridge will span Fred Wilson Road, a and
railway spur.  The bridge will be a total of 156 meters and clear the six lane
thoroughfare and associated right-of-ways.  Approaches at either end of the
structure will consist of imported fill material.  Earl H. Bruns Road will be
extended from its existing dead end to join the southern overpass approach.
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APPENDIX 2 -- Permit Coverage Notice from EPA

TO BE INSERTED UPON RECEIPT FROM EPA
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APPENDIX 3 -- Record of Temporary/Permanent Ceasing of Construction Activities
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RECORD OF 
TEMPORARY / PERMANENT 

CEASING OF CONSTRUCTION ACTIVITIES

Storm Water Pollution Prevention Plan
For Storm Water Discharges Associated with Construction Activity

PROJECT:

Fort Bliss Tactical Vehicle Overpass
Department of the Army HQ. U.S. Army Air Defense Center And Fort Bliss 

Fort Bliss, Texas 79916-6816

Project Activity Area Date Activities Temporary or Date Soil Stabilization Date Activities
Ceased Permanent Implemented Resumed
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APPENDIX 4 -- Inspection Report



ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-99-B-0060

SWPPP INSPECTION REPORT

Fort Bliss Tactical Vehicle Overpass 
Department of the Army HQ. U.S. Army Air Defense Center And Fort Bliss 

Fort Bliss, Texas 79916-6816

Inspector: Date:   

Inspector’s Qualifications:   

Site Conditions:   

___BIWEEKLY     ___RAIN EVENT     ___OTHER  

Measures & Controls In Conformance with Effective Pollutant
Design Standards Control Practice

Rock Check Dam YES / NO YES / NO

Silt Fence YES / NO YES / NO

Soil Stabilization YES / NO YES / NO

Solid Waste Disposal YES / NO YES / NO

Equipment Fueling/Storage YES / NO YES / NO

Hazardous Materials Storage YES / NO YES / NO

Hazardous Waste YES / NO YES / NO

Sanitary / Septic YES / NO YES / NO

VIOLATIONS NOTED:  (Explain each "NO" circled above)

RECOMMENDED REMEDIAL ACTIONS:

COMMENTS:

Based on the results of the inspection, necessary control modifications shall be implemented within seven (7) calendar days. 
These reports shall be kept on file as part of the Storm Water Pollution Prevention Plan for at least three years from the date that
the site is finally stabilized.  A copy of the SWPPP shall be kept at the site at all times during construction.

Certification Statement:
"I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in
accordance with a system designed to assure that qualified personnel properly gathered and evaluated the information
submitted.  Based on my inquiry of the person or persons who manage the system, or those persons directly responsible for
gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete.  I am
aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for
knowing violations.

Signature:  Telephone:   

Printed Name:  
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APPENDIX 5 -- Record of Revisions
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STORM WATER POLLUTION PREVENTION PLAN -- RECORD OF REVISIONS

PROJECT:

Fort Bliss Tactical Vehicle Overpass
Department of the Army HQ. U.S. Army Air Defense Center And Fort Bliss 

Fort Bliss, Texas 79916-6816

Date Sections Description of Modification Approval Signatures
Modified
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APPENDIX 6 -- Contractor and Subcontractor Certifications
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CONTRACTOR CERTIFICATION

Storm Water Pollution Prevention Plan
For Storm Water Discharges Associated with Construction Activity

PROJECT:

Fort Bliss Tactical Vehicle Overpass
Department of the Army HQ. U.S. Army Air Defense Center And Fort Bliss 

Fort Bliss, Texas 79916-6816

Each contractor engaged in activities under this SWPPP that disturb surface soil must be identified
and must sign the following certification statement.

Name of Contractor:   

Address:    

   

Telephone No.:    Facsimile:   

Type of Construction Service to be provided:   

Certification Statement:

"I certify under penalty of law that I understand the terms and conditions of the National
Pollutant Discharge Elimination System (NPDES) permit that authorizes the storm water
discharges associated with industrial activity from the construction site identified as part
of this certification."

This certification is hereby signed in reference to construction at the above-referenced project.

By:

  
Signature

  
Name

   
Title

  
Date
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SUBCONTRACTOR CERTIFICATION

Storm Water Pollution Prevention Plan
For Storm Water Discharges Associated with Construction Activity

PROJECT:

Fort Bliss Tactical Vehicle Overpass
Department of the Army HQ. U.S. Army Air Defense Center And Fort Bliss 

Fort Bliss, Texas 79916-6816

Each subcontractor engaged in activities under this SWPPP that disturb surface soil must be
identified and must sign the following certification statement.

Name of Subcontractor:   

Address:   

  

Telephone No.: Facsimile:   

Type of Construction Service to be provided:   

Certification Statement:

"I certify under penalty of law that I understand the terms and conditions of the National
Pollutant Discharge Elimination System (NPDES) permit that authorizes the storm water
discharges associated with industrial activity from the construction site identified as part
of this certification."

This certification is hereby signed in reference to construction at the above-referenced project.

By:

  
Signature

Name

  
Title

  
Date
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APPENDIX 7 -- Compliance Certifications



ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-99-B-0060

OPERATOR COMPLIANCE CERTIFICATION

Storm Water Pollution Prevention Plan
For Storm Water Discharges Associated with Construction Activity

PROJECT:

Fort Bliss Tactical Vehicle Overpass
Department of the Army HQ. U.S. Army Air Defense Center And Fort Bliss 

Fort Bliss, Texas 79916-6816

Name of Operator:    

Name of Facility:   

Address:    

  

Telephone: Facsimile:   

Certification Statement: 

"I certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure that
qualified personnel properly gathered and evaluated the information submitted.  Based
upon my inquiry of the person or persons who manage the system, or those persons
directly responsible for gathering the information, the information submitted is, to the
best of my knowledge and belief, true, accurate and complete.  I am aware that there are
significant penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations."

This certification is hereby signed in reference to Storm Water Discharges Associated with
Construction Activity at the above-referenced project.

By:

  
Signature

  
Name

  
Title

  
Date



ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-99-B-0060

AUTHORIZED SIGNATORY

Storm Water Pollution Prevention Plan
For Storm Water Discharges Associated with Construction Activity

PROJECT:
Fort Bliss Tactical Vehicle Overpass

Department of the Army HQ. U.S. Army Air Defense Center And Fort Bliss 
Fort Bliss, Texas 79916-6816

In accordance with the USEPA NPDES General Permit for Storm Water Discharges Associated
With Construction Activity, Part IV.C.3., signature and plan review requirements are as follows:

1. All Notices of Intent shall be signed as follows:

a. For a corporation:  By a responsible corporate officer.  For the purposes of this section, a responsible
corporate officer means:  (1) A president, secretary, treasurer, or vice-president of the corporation in
charge of principal business function, or any person who performs similar policy or decision-making
functions for the corporation; or (2) the manager of one or more manufacturing, production or operating
facilities employing more than 250 persons or having gross annual sales or expenditures exceeding
$25,000,000 (in second-quarter 1980 dollars) if authority to sign documents has been assigned or
delegated to the manager in accordance with corporate procedures;

b. For a partnership or sole proprietorship:  by a partner or the proprietor, respectively; or

c. For a municipality, State, Federal, or other public agency:  by either a principal executive officer or ranking
elected official.  For the purposes of this section, a principal executive officer of a Federal agency includes
(1) the chief executive officer of the agency, or (2) a senior executive officer having responsibility for the
overall operations of a principal geographic unit of the agency (e.g. Regional Administrators of USEPA).

2. All reports required by the permit or other information requested by the Director (USEPA) or authorized representative of
the Director shall be signed by a person described above or by a duly authorized representative of that person.  A
person is a duly authorized representative only if: 

a. The authorization is made in writing by a person described above and submitted to the Director (USEPA).

b. The authorization specifies either an individual or a position having responsibility for the overall operation
of the regulated facility or activity, such as the position of manager, operator, superintendent, or position of
equivalent responsibility or an individual or position having overall responsibility for environmental matters
for the company.  (A duly authorized representative may thus be either a named individual or any individual
occupying a named position).

The following authorized representative position responsible for signing all reports related to the
National Pollutant Discharge Elimination System Permit  for the construction activity located at  the
above-referenced project is:

    Name
    Title

I certify that I meet the requirements of the USEPA NPDES General Permit for Storm Water Discharges
Associated With Construction Activity, Part IV.C.3.:

   
Name of Authorized Signatory Position/Title

   
Signature of Authorized Signatory Date
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APPENDIX 8 -- Notice of Termination (NOT)
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APPENDIX 9 -- Maps
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APPENDIX 10 -- Soil Stabilization Specifications/Details
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APPENDIX 11 -- Structural Control Specifications/Details
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APPENDIX 12 -- Specifications/Details for Other Controls
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APPENDIX 13 -- Non-Storm Water Discharges Inspection Report



ACCOMPANYING AMENDMENT NO. 0001 TO SOLICITATION NO. DACA63-99-B-0060

SWPPP NON-STORM WATER INSPECTION REPORT

Fort Bliss Tactical Vehicle Overpass
Department of the Army HQ. U.S. Army Air Defense Center And Fort Bliss 

Fort Bliss, Texas 79916-6816

___BIWEEKLY     ___RAIN EVENT     ___OTHER   

Non-Storm Water Discharge Types LOCATED ON
PROJECT SITE

Discharges from fire fighting activities YES / NO

Vehicle wash water if no detergents are used YES / NO

Dust control runoff in accordance with General Construction Permit YES / NO
conditions

Fire hydrant flushings YES / NO

Potable water sources including water line flushings YES / NO

Uncontaminated groundwater resulting from dewatering activities YES / NO

Irrigation drainage YES / NO

Routine external building wash down which does not use detergents YES / NO

Pavement washwaters where spills or leak of toxic or hazardous YES / NO
materials have not occurred and where detergents were not used

Air conditioning condensate YES / NO

Spring water YES / NO

Uncontaminated groundwater YES / NO

Foundation or footer drain water where flows are not contaminated with YES / NO
process materials such as solvents

The construction area associated with the grading and typical utility trenching have been inspected
and evaluated for non-storm water discharges as indicated above.

Signed:  

Name:

Date:
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APPENDIX 14 -- Region VI General Construction Permit Language

(NOT USED)
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